

USACE New England District

Five Year Navigation Program Projection (Maine only)

| Project | Estimated Construction Start SUBJECT TO CHANGE | Notes |
|--|--|---|
| Narraguagus, ME O&M | 4/1/2025 | Project Complete |
| Bar Harbor, ME O&M- Breakwater Repairs | 5/1/2026 | Awarded. Construction start in May/June 2026 |
| Saco Camp Ellis, ME Section 111 Spur Jetty Construction | 5/1/2026 | Awarded. Construction start in May/June 2026 |
| Isle Au Haut, ME O&M Dredging | 11/15/2026 | Date is subject to change if there are slight delays to project schedule and award of contract. |
| Kennebec River, ME USN Support O&M Dredging | 12/15/2026 | Support to US Navy. To be advertised in lte June 2026. |
| Wells Harbor, ME Government Dredge O&M | 6/15/2027 | Potential entrance channel dredging with Government dredge. Date will be refined in early 2027. |
| Kennebunk River, ME, O&M Dredging (Potential Government Dredge Work) | 6/15/2027 | Potential entrance channel dredging with Government dredge. Date will be refined in early 2027. |
| Searsport Harbor, ME O&M Dredging | 9/1/2027 | Date is subject to change if there are delays to project design schedule and award of contract. |
| Union River, ME O&M Dredging | 9/1/2027 | Dredging of anchorage only. Date is subject to change if there are delays to project design schedule and award of contract. |
| George's River, ME O&M Dredging | 9/15/2027 | Date is subject to change if there are delays to project design schedule and award of contract. |
| Frenchboro Harbor, ME O&M Dredging | 6/1/2028 | May push to 2029, sampling and testing this spring (2026). |
| Royal River, ME O&M Dredging | 6/1/2028 | May push to 2029, sampling and testing this spring (2026). |
| Portland Harbor, ME O&M Dredging | 8/24/2029 | Sampling and testing of shoaled materials this spring/early summer. |