


Fall 2025 Survey Schedule

*Select a day below to see a chart of the area (jpg Files, 1059KB to 2125KB), with tow locations, loran bearings, and latitude/longitude. Note that loran coordinates in the table data inserted on the charts may be slightly off.

Week 1 Region 1 – September 22nd – September 26th – New Hampshire to Saco Bay



- [Day 1](#), tentatively September 22nd – Offshore Saco Bay to Cape Neddick
- [Day 2](#), tentatively September 23rd – SE to SW of Isles of Shoals
- [Day 3](#), tentatively September 24th – E to SE of Boon Island
- [Day 4](#), tentatively September 25th – Offshore Cape Neddick to Saco Bay
- [Day 5](#), tentatively September 26th – Saco Bay

Week 2 Region 2 – September 29th – October 3rd – Casco Bay to Muscongus Bay



- [Day 6](#), tentatively September 29th – Offshore Casco Bay
- [Day 7](#), tentatively September 30th – Inside Casco Bay to Seguin Island
- [Day 8](#), tentatively October 1st – Sheepscot Bay to S. of Seguin
- [Day 9](#), tentatively October 2nd – Offshore SE Outer Pumpkin Ledge
- [Day 10](#), tentatively October 3rd – Boothbay Harbor to Muscongus Bay

Week 3 Region 3 – October 6th – October 10th –Penobscot Bay Area



- [Day 11](#), tentatively October 6th – SE of Metinic Island to NW of Matinicus
- [Day 12](#), tentatively October 7th – Inner Penobscot Bay
- [Day 13](#), tentatively October 8th – Offshore E of Monhegan past Matinicus Rock
- [Day 14](#), tentatively October 9th – Offshore SW of Isle Au Haut
- [Day 15](#), tentatively October 10th –Isle au Haut Bay

Week 4 Region 4 – October 13th – October 17th – Isle Au Haut to Frenchman's Bay



- [Day 16](#), tentatively October 13th – Offshore SE of Isle Au Haut
- [Day 17](#), tentatively October 14th –Jerico Bay to S of Swans Island to Cranberry Isles
- [Day 18](#) tentatively October 15th – Offshore SE of Swans Island
- [Day 19](#), tentatively October 16th – Offshore Schoodic
- [Day 20](#), tentatively October 17th – Bass Harbor to Blue Hill Falls

Week 5 Region 5 – October 20th – October 24th – Schoodic to Grand Manan Channel



- [Day 21](#), tentatively October 20th – Inshore Petit Manan
- [Day 22](#), tentatively October 21st – Offshore Petit Manan
- [Day 23](#), tentatively October 22nd - Offshore S of Great Wass Island
- [Day 24](#), tentatively October 23rd – Offshore E to W of Machias Bay
- [Day 25](#), tentatively October 24th - Grand Manan Channel